






Workflow and Responsibilities											
majour task and responsible team member	implementig object types		implementig majour UI logic (Veso)		implementing controlers(Joro)		detailed implementation of specific pages (Rosi and Yordan)		detailed unit tests implementation (Rosi and Yordan)		host application on http://rawgit.com (Geri)
specific task and responsible team member	Track (Geri)		start page / search		logInControler		player page				
	Playlist (Geri)		style gude (for all pages)		playlistControler		manage playlist page				
	User (Geri)				playerControler		profile page				
	PlaylistCollection (Veso)						log in page				
expected end	29.08.2015		30.08.2015		01.09.2015		02.09.2015		02.09.2015		03.09.2015